

# Monthly Progress Update

June 2019

Jobs for

**1,100**

workers



Energy for

**1,000,000**

homes



# Steps for Safety



## Safety Statistics (Job to Date)

	Generation Station
Near Misses	59
First Aids	200
Recordables	15
Lost Time	1
Hours Worked	2,697,463

# Cricket Valley Energy Center Construction Progress



# Community Outreach



We celebrated Family Day last weekend. There were Site Bus Tours, Dunk Tanks for Management, Safety and Drone Demos, food, cornhole, and many things for the kids to enjoy.

One of the highlights of the day was allowing our work force to show their families what they have been working on for the past two years!



# Community Outreach



We continue to support the Center of Compassion with their monthly food deliveries.



# Construction Highlights



- 1) ACC ductwork is complete and green siding is going up.
- 2) Water Cooling System is in place.
- 3) Ammonia Tank is in place.
- 4) Boiler Building steel complete on Unit 3.
- 5) Permanent roofing continues.



# Jobs for 1,100



**1000+** craft workers, 18 active 1<sup>st</sup> and 2<sup>nd</sup> tier subcontractors are onsite today.

- Babcock & Wilcox - Barberton, OH
- E-J/Perreca Electric – Newburgh, NY
- Tectonic Engineering & Surveying – Newburgh, NY
- Dutchess County Constructors – Dover Plains, NY
- O&G Industries – Torrington, CT
- Empire Layout – Somers, NY
- Tri-Valley Iron – Palisades, NY
- ABB – Raleigh, NC
- LeChase Construction – Rochester, NY
- Frank Lill & Son – Rochester, NY
- Bay Crane – Hillside, NJ
- FPI Mechanical – Albany, NY
- Enerfab – Cincinnati, OH
- Oradell – Roseland, NJ
- GE – NY and CT
- RCMT – Shelton, CT
- Minimax – New Orleans, LA
- BrandSafway – Swedesboro, NJ



- More Information?
  - Scott Curry, Project Director
  - [scurry@cricketvalley.com](mailto:scurry@cricketvalley.com)